
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:47 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 118 Date: 09-Mar-2013 Saturday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 278

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 9, 2013
Weather – clear, light wind, mild

Painting Suspender Rope – South Main and Side Span

METS’ inspector, R Jones, and painter, A Leon, continued working on the top 2 tiers suspender separators
from pp36 to 46 today using the favco crane basket. All locations received one coat up from yesterday
(0700 to 1330):

PPSeparator

362nd tierblue gray noxyde and 2nd coat zinc repair
38top tiergravel gray noxyde and pegalink
2nd tierblue gray noxyde and 2nd coat zinc repair
40top tiergravel gray noxyde
2nd tierblue gray noxyde and 2nd coat zinc repair
44top tiergravel gray noxyde and pegalink
2nd tierblue gray noxyde and 2nd coat zinc repair
46top tiergravel gray noxyde
2nd tiergravel gray noxyde and pegalink

Informed by Rex Jones that a broken suspender rope wire was observed at SW rope at pp46 at about 15ft
up from the top separator on the southern face of the rope.

Painting Suspender Rope – North Main Span
METS’ inspector, Charlie Stewart, did inspection on pegalink pp50 to pp60. All locations were accepted.
Painters started mixing blue gray noxyde at 0930 and setting up for painting. Painters started painting
pp50 at 1115. Painters had problem with connection of the trigger box while painting pp52. Canister was
stuck at the catwalk while painting pp 56. (See Adam Menke’s diary)
PPRopeStartFinish Remark

50ALL11151150blue gray noxyde (1st coat)
52ALL13001430blue gray noxyde (1st coat)
54ALL14301500blue gray noxyde (1st coat)
56ALL15151555blue gray noxyde (1st coat)
58ALL(See Adam Menke’s diary)blue gray noxyde (1st coat)
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60ALL (See Adam Menke’s diary)blue gray noxyde (1st coat)

METS’ inspector, Charlie Stewart, accepted the pegalink at the bottom 4ft at pp38 to pp46 this morning.
Painters started applying blue gray noxyde at pp36 and finished pp38 and pp40 by 1400. Painters did not
work on pp44 and 46.

PP (bottom 4ft)RopeStartRemark

36ALL1030blue gray noxyde (1st coat)
38ALL1100blue gray noxyde (1st coat)
40ALL1300blue gray noxyde (1st coat)

METS’ Inspector, Charlie Stewart, did inspection on DTM at the following locations:
PPRemark

10open IR – zinc button damage
12excessive paint on ropes
90DTM accepted
92DTM accepted
94DTM accepted
96DTM accepted
98mechanical paint damage at split collar
100pegalink only
102gravel gray noxyde only

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan,
(Blue gray oxyde pp50 to 60 - Jorge Diega, Manuel Barrios, Daniel Duran, Enrique)
(N pp36 to 46 bottom 4ft – Ricardo Malagon, Carlos Exparaza, Luis Panyaqua)
(Separator – Adilberto Leon, Ryan Evanchik)

Laraine’s Hour – 10 hours OT - 0700 to 1730 (field 0800 to 1630)

NMS - SP1 status
PPDate AcceptedZinc Repair
502-26-13accepted
522-27-13accepted
542-26-13accepted
562-28-13accepted
583-1-13accepted
603-1-13accepted
623-2-13accepted
643-2-13
663-3-13
683-4-13
703-4-13
723-4-13
743-5-13
763-5-13
783-5-13
803-6-13
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823-6-13
843-7-13
863-7-13
883-7-13

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 10.00 0.00 10.00

JORGE DIEGAPainter 0.00 10.00 0.00 10.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 0.00 10.00 0.00 10.00

LEON CIRNEYPainter 0.00 10.00 0.00 10.00

LUIS PANYAQUAPainter 0.00 10.00 0.00 10.00

MANUEL BARRIOSPainter 0.00 10.00 0.00 10.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 10.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 10.00 0.00 10.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

ADILBERTO LEONPainter 0.00 10.00 0.00 10.00

RICARDO MALAGONPainter 0.00 10.00 0.00 10.00
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